
Newmark/Muscoy Conference Call Notes 
31 January 2005 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly /SBMWD 

Contract Issues: 

� Dennis brought to Kim’s attention the City’s position where the system was only  
         replacing production that they had lost as a result of the contamination. Dennis and Mark  
         will work together and forward information to Kim and Marie. 

Construction (Matt Dwyer): 

� Chlorination of the vessels will start tomorrow. Nick will contact Terry to see whether or   
         not to leave the chlorinated water inside all the vessels until ready to flush. 

� Boring work continues, should be completed by 9 February. Pre-final inspection scheduled  
         for 16 February. 

Well Construction (Mark Eisen/Terry Tonn): 

� Per Mark, flushing scheduled for 14 February, completed by 16 February, and should be  
         ready to load carbon by 21 February. 

� Adam will confirm with Carbon Activated whether carbon can be delivered all at one time. 

� Mark will send a copy of updated schedule to the City for their review then forward to  
         Adam. 

� According to current schedule, Mark said all wells should be test pumped by end of week, 
         31 January, disinfecting wells week of 7 February, and getting ready for flush. 

� At all four façade home sites, the roof framing is scheduled to start this week. Terry will 
         forward the contractor’s name to Jackie. 

� Façade homes scheduled completion by/before dedication date. 

� Bill will forward a CD copy of extraction well photos to Kit. Kim will also send Kit the  
         PowerPoint presentation. 

� Still programming the SCADA system, having problems with the batteries. Mark/Mike to  
         provide an updated spreadsheet on instrumentation and SCADA connection on all the wells. 

 



 

General: (Terry Tonn): 

� Mike will provide Kit answers to the O&M manual questions in next few days. 

� Adam will forward Kim the complete status of items she requested on her email of 7  
         January. 

Community: 

� A Dedication Ceremony meeting is scheduled for 9:00 a.m. on 17 February with Kit, Stacy,  
         and Kim. 

Next Conference Call: 

Monday, 7 February; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


